Banco de la República (the Central Bank of Colombia) reports that the schedule for the renewal of the Amira de la Rosa theater is being satisfactorily met


Banco de la República (the Central Bank of Colombia) reports that the schedule for the renewal of the Amira de la Rosa theater is being satisfactorily met
Banco de la República filed an application at the Ministry of Culture to approve the designs to intervene the Amira de la Rosa Theater in Barranquilla.

Once the Ministry of Culture authorizes the intervention, the building permit will be processed at the urban planning of Barranquilla. Subsequently, the execution of the work will be contracted. This final phase will be carried out from 2025 to 2027.

The Bank and the Mayor's Office of Barranquilla have held periodic meetings to review the progress of the schedule, which is adjusted to the times established in the initial plan.

Likewise, *Banco de la República* informs the general public, cultural managers, academia, and users in Barranquilla that cultural activities in the city continue uninterrupted, whose programming can be found on the website www.banrepcultural.org

Phases of the Project:


PHASE 1
Conceptualization Studies
PHASE 2
Procurement and Design Development
PHASE 3
Procurement and Execution of the Work
Internal analyses by Banco de la República
Equity valuation study
Diagnosis and formulation of the Special Management and Protection Plan (SMPP)
Approval of the SMPP (Mincultura and Consejo Nacional de Patrimonio [National Heritage Council in English])
Procurement process
Development of designs and specifications for construction works
Project approval (Mincultura and curatorship)
Procurement process
Intervention of the property
2018 / 2019
2018 / 2019
2020 / 2021
Ene 2022
2022 / 2023 / 2024
2025 / 2027 (estimated time)

Fuente: https://www.banrep.gov.co/en/news/reports-schedule-renewal-amira-satisfactorily